MONTHLY PROGRESS REPORT
August 2013, TASK ORDER 03

Contract. GS-00F-0019L

Task Order Number: EP-S7-12-05

EPA Task Order- 03 (Cherokee County HHRA)

SRC Project No.: FA558.003

Period covered by this invoice: 08/01/2013 —08/31/2013

FINANCIAL SUMMARY _

Category Expenses Budget Percent
This Cumulative | Ceiling Funded Remaining CompleteJr
period

Labor $117.47 | $234.94 $66,214.00 | $66,214.00 | >99% <1%

Travel n/a n/a n/a n/a n/a n/a

ODC | $0.00 $0.00 | $75.00 $75.00 , 100% 0% |

Subcontrakting | n/a n/a ' Ina n/a | |n/a n/a !

T Based on funded budget

EXPLANATION OF ODCs |
No ODCs were incurred in this reporting period.

SUMMARY OF ACTIVITIES

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
O Delivered the Monthly Progress Report.

Subtask 1.2 — Data Usability Evaluation
O SRC is reviewing the data Elizabeth Coftey sent related to Cherokee County (MS
Access database from July 10).

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway [D. Exposure Factors
and Tox Values)
O Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
O Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
00 Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment . I
O Task has not begun. 0137 10.0
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Task 3 — Project Closeout
0 Task has not begun.

DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title Due | Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Project Planning and Support

Subtask 1.1 — ProielL Management
0 Project management calls are anticipated to continue.

Subtask 1.2 —Data Usability Evaluation

|

O SRC will review the database information from Elizabeth Coffey and follow-up as

needed.

Subtask 1.3 — Risk Assessment Workplan (CSM., Exposure Pathway 1D, Exposure Factors

and Tox Values)
0 Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
O Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
00 Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
00 Task has not begun.

Task 3 — Project Closeout
0O Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due | Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None




